

Project Goals

EDUCATE USERS

PROVIDE PERSONALIZED RESULTS

ENCOURAGE PREVENTION

Additional Requirements

- Integrate with FHIR to provide personalized results
- Ensure alignment with federal health standards
- o Provide data in simple, easy to understand format with calls to action

Research

- Healthcare costs are high
- Too many people die prematurely from treatable or preventable disease
- Not many truly personalized solutions for individuals to see and understand risk factors, preventive care options
- TED: Its Time To Redesign Medical Data

Implementation Schedule

	Week Of								
	10-Oct	17-Oct	24-Oct	31-Oct	7-Nov	14-Nov	21-Nov	28-Nov	5-Dec
Create Design									
Standup DEV Environment + GitHub repo									0.0
Create POC – Display User Name on Screen 1									
Continue Dev – Capture LIH									
Continue Dev – Display Preventive Screens									
Continue Dev – Refine, Add graphics and content									
User Test									
Final Report									

Future Enhancements

- Integrate additional preventive care opportunities
- Further highlight risk factors based on personal health
- Include additional educational videos and materials to help users understand ways to improve health
- Allow caregivers to access patient apps

